

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R & B – Buildings – Sanction of claims in the work of construction of new multi storied buildings, stage-1 (8-floors) in the premises of A.P. Secretariat, Hyd. in terms of the orders of Hon'ble High Court of Andhra Pradesh in C.R.P. No.2574 of 1995, Dt.19.02.2009 in favour of M/s G.V. Malla Reddy & Co., Engineers & Contractors, PWD – Administrative Sanction – Orders – Issued.

---

TRANSPORT, ROADS & BUILDINGS (B.II) DEPARTMENT

G.O.Rt.No. 870

Dt.05.09.2013

Read the following:

- 1) C.R.P. No.2574 of 1995, Dt.19.02.2009.
- 2) From the Chief Engineer(R&B), Buildings, Hyd., Lr.No.TA7/AEE9/Court Case/22958/05, Dt.01.07.2011.
- 3) Conciliation proceedings of Principal Secretary (R&B), 12.03.2012.
- 4) From the Engineer-in-Chief(R&B), Buildings, Hyderabad, Lr.No.TA7/AEE9/Court Case/22958/05, Dt.16.03.2012.
- 5) From M/s G.V. Malla Reddy & Co., Engineers & Contractors, PWD, Lr.Dt.05.12.2012.

\*\*\*

Order:

In the reference 1<sup>st</sup> read above, the Hon'ble High Court of Andhra Pradesh in C.R.P. No.2574 of 1995 have directed as follows:

"In the instance cases, the claimant entered into an agreement with the Government in the year 1982. However, having regard to the facts and circumstances notwithstanding the year of the agreement entered into between the parties and other judgments referred to above, since, for all purposes, the present matter also stand on the same footing, in the interest of both the parties, more particularly in the interest of resolution of the disputes quickly, we direct the claimants to file a representation before the Principal Secretary of the Department concerned within a period of three weeks from today and the Principal Secretary of the said authority shall conciliate the meetings and try to settle the matter within a period of three months thereafter. List the matters after three months."

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief (R&B) Buildings, Hyderabad has informed that the Committee of Chief Engineers have examined and discussed the court case in length and keeping in view of the Hon'ble Court orders in the chambers of E-in-C(R&B), Admn. & NH on 2.2.11 and discussed the issue relating to the payments made and claims preferred by the contractor M/s G.V. Malla Reddy & Co., in the presence of representatives Sri G.V. Mallareddy and Sri G.V. Surender Reddy of the agency. The claim of the agency for an amount of Rs.3,01,48,750/- is worked out to Rs.86,47,644.12 say Rs.86,47,644/- as per discussions held in the meeting. The agency has also given its consent at the rate of 9% (Simple Interest).

(PTO)

::2::

3. In the reference 3<sup>rd</sup> read above, the conciliation meeting was held on 12.03.2012 at 03.30 P.M. in the Chambers of Principal Secretary to Govt., T R&B Dept., A.P. Secretariat, Hyderabad in respect of the above work and recorded.
4. In the reference 4<sup>th</sup> cited, the Engineer-in-Chief(R&B), Buildings, Hyderabad has calculated the decretal amount up to 31.03.2012 to a tune of Rs.88,59,896.10/- Keeping in view the proceedings of the Principal Secretary (R&B), Dt.12.03.2012.
5. In the reference 5<sup>th</sup> read above, M/s G.V. Malla Reddy & Co., Engineers & Contractors, PWD have given their consent in writing agreeing the conciliation meeting records for the above work.
6. Government after careful examination of the matter, hereby accord administrative sanction for an amount of Rs.88,59,896/- (Rupees Eighty Eight Lakhs, Fifty Nine Thousand, Eight Hundred and Ninety Six only) for settlement of claims in respect of the work of construction of new multi storied buildings, stage-1 (8-floors) in the premises of A.P. Secretariat, Hyd. in favour of M/s G.V. Malla Reddy & Co., Engineers & Contractors, PWD as per Conciliation Meeting ordered by the Hon'ble High Court of Andhra Pradesh.
7. The amount sanctioned in para (6) above shall be debited to "4059 – 01 – MH 051 – GH 11 – SH (13) Construction of Buildings for Secretariat – 530 – 531 Other Expenditure".
8. The Chief Engineer(R&B), Buildings, Hyderabad shall take necessary action in the matter accordingly.
9. This order issues with the concurrence of the Finance Dept. vide their U.O.No.10558/377/Exp.PW II/13, Dt.14.05.2013.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Chief Engineer (R&B) Buildings, Hyderabad.  
The Accountant General, A.P., Hyderabad.  
The Director of Works & Accounts, A.P., Hyderabad.  
The Pay & Accounts Officer, Hyderabad.  
The Finance (Expr.PW) Dept.  
The Finance (BG.I) Department.  
Copy to:  
The PS to Prl.Secy. (Roads & Buildings).  
SF/SC

//Forwarded:: By Order//

SECTION OFFICER